Site Name: Operational Period: '; U.S. EPA Region 6

Branch:  Federal g‘r‘g:::"" Response mergency and Rapid Response Service|
WORK AUTHORIZED:

Continue to pump water on site as necessary depending on rainfall.
Continue development of profiles and disposal of sludge, llqwds and solids.
Continue removal of water, oil, siudge and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA ' ' LeRoy Cassidey, CB&I Federal
Task Order: 062  Date:319.2015  Time:1700 | Date: 3.19.2015  Time: 1700
PERSONNEL ON-SITE: Qry Used Unused gﬁg':PMENT ON- QTyY USED  Unused
Respo:';se Manag;r. 1 1 | | Pick —up Truck 2 2
Foreman 1 1 Generator 2 | 2
" 0 0 Trash Pumps 2 2
Truck Driver/Equip Op 1 1 Utility Trailer 0 0
Laborer 3 3 Frac Tank w Liner 1 1
Health and Safety Manager 0 0 4,000 PS| P{,ﬁ:zz:; 1 1
PERSONNEL OFF-SITE ' | Open Top Roll Off 8 8
Subcontract Manager 1 1 - | Vacuum Truck Air Mover 1 1
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1
Field Cost Accountant 1 1 Skid Steer 0 0
Vacuum/OT Boxes 22 22
9,000 Ib Overhead Lift 1 1
Storage Trailer 1 1
Myers (Bean) Pump 1 1 _
Air Compressor 1 1
Acid Pump 1 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):

The RM continued processing of operational-H/Safety paperwork, procurements, and the container master
spreadsheet. Acid pump replaced added additional gaskets, and hoses. Scheduled pick up of empty drum and tote
Jrolloff. Discussed analytical results with Test America. Veolia subcontractor picked up VB 25226 for incineration.

T&D Coordinator worked with Test America on analytical results. Worked with Veolia ES on returned VB 25422 and VB
25229. Continued helping CB&I with future waste streams with US Ecology and Clean Harbors.

The crew rinsed FT 1002, Removed organic liquid from FT 1004. Crew started rinsing FT 1004 but was unable to
remove the residue attached to the frac tank walls and floor. Crew set up and removed 1.5 totes of material from ST 1.

Date:

osc ‘ Time: RM% 55 g ; Date: 3.20.2015  Time:0900
\ / ‘.\.

|[Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Start/continue Acid Transfér from S‘I_' 1

Remove residual material and rinse FT 1004 transfer material into VB 25206 and VB 25274.
Lonestar picking up one load from FT 30335.
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